
From: Mark Peycke
To: Wren Stenger
Cc: Barbara Aldridge; Garyg Miller; Lydia Johnson; Ms. Barbara Nann
Subject: Re: Gulfco CC for FY2010
Date: 11/19/2009 02:05 PM

That would be a good idea.
Sent by EPA Wireless E-Mail Services
▼ Wren Stenger

    ----- Original Message -----
    From: Wren Stenger
    Sent: 11/19/2009 01:52 PM CST
    To: Mark Peycke
    Cc: Barbara Aldridge; Garyg Miller; Lydia Johnson
    Subject: Re: Gulfco CC for FY2010

I agree.  Maybe we can all sit down after Thanksgiving and lay out a
plan.  

▼ Re: Gulfco CC for FY2010

Re: Gulfco CC for FY2010  

Mark
Peycke

to: Wren Stenger, Lydia Johnson, Barbara Aldridge,
Garyg Miller

11/19/2009
12:04 PM

Some HQ reps and I had a discussion with Sam after Charles
discussion and the message is not that clear.  He would like to make
2010 but realizes that it may not be possible.  He really wants to get it
done so we need to keep pushing it, but we still have to make sure we
do not create a bigger problem by rushing it or departing too far from
the process.
Sent by EPA Wireless E-Mail Services

▼ Wren Stenger

    ----- Original Message -----
    From: Wren Stenger
    Sent: 11/19/2009 11:58 AM CST
    To: Lydia Johnson; Barbara Aldridge; Garyg Miller; Mark
Peycke
    Subject: Gulfco CC for FY2010
...and speaking of Gulfco, here is more confirmation that Sam expects
the construction completion in 2010.  

----- Forwarded by Wren Stenger/R6/USEPA/US on 11/19/2009 11:57 AM -----

Gulfco CC for FY2010

Charles to: Carlos Sanchez 11/19/2009
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Faultry 11:01 AM

Cc: Donald Williams, Wren Stenger, "Sam Coleman", Pam Phillips

Sam and Jim (HQ)had a hall way meeting on Gulfco CC.  Jim will be
supporting us pushing for FY2010 CC.  We need to move forward with
our plan and meeting goal.  Also, make sure that ROD and other
activities is on a FY2010 Critical Path Work Plan.
Sent by EPA Wireless E-Mail Services
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